OFM CBS SUPPORT OPERATIONS

FISCAL YEAR 2005

Attachment l.a

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

As of 4/20/05

AR Description Date Planned Delivery Dates Bureau Planned Implementation Dates
Version Oct[Nov|Dec|Jan|Feb|Mar[Apr|May|Jun| Jul |Aug|Sep]Oct|Nov|Dec|Jan|Feb|Mar [Apr|May|Jun| Jul |Aug[Sep]
Daily
Multiple Level 1 ARs Deliveries XXX X[X]|X[X[X]X[X]|X]|X]IX[|X]|X[X]|X]X]|X[|X]|X]|X[X]X
Multiol Octob ) ) 10/21/2004 N E NI NO
ultiple ctober standard Maintenance Delivery v2.800 C
12/15/2004 NO
Multiple December standard Maintenance Delivery v2.9.0.0 X E NI
C
Delivered
Multiple CCR Enhancements for Phases I and II 12/21/2004 X
- Deli d
Multiple CCR-VMS API Changes to CFS (Phase I & II) elivere X NO*| i+ Inol ¢ NI
*Move code into production without implementing 2/15/2005 O
E
. Febr'uar'y Standard Maintenance Delivery Delivered NO
Multiple 2/15/2005 X NI
(will include Erroneous Payment Report) E C
Delivered
16198 SF-224 3/2/2005 NI \o
(Other 224 related ARs: 16522, 16521, 16535, last AR C
16555
) 4/19/2005 X E
I~ - Delivered NT
16320 CSTARS: Obligation and Requisition Interface 3/2/2005 E NO C
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DRAFT CBS Master Scheduling Plan to include Bureau Implementation
AR Description Date Planned Delivery Dates Bureau Planned Implementation Dates
Version Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |Aug|Sep]Oct|Nov|Dec|Jan|Feb| Mar |Apr|May|Jun| Jul |Aug|Sep]
Delivered
Prior Year Adjustment Phase II 3 /: 1“72’:05 X
Maultipl April Standard Maint Deli Delivered X
u ri ndar intenanc iver

iple p anda aintenance Delivery 4/15/2005

Reimbursable Module Enh Phase 1T, | Frodected
ARs 15745 eimbursable Module Enhancements Phase IT, Dates

16443, AR 15745 was delivered in April Mainterlance Release, April, June or x x x

16415, and ARs 16415, 16457, and 16443 are estimated at 550 August

16457 hours of programming, can not confirm delivery dates Maintenance
(Phase III, Enhance WIP, will be delivered next FY) Release
FY 2005

16325 Trial Table Enhancement Phase I Initiative X
6/1/2005
Budget Enhancement Phase I Fy 2005
Dependent on the Trial Enhancement Code Initiative X
Code must be installed into the production environment 6/1/2005
before FY 06 transactions are entered
Multiple August Standard Maintenance Delivery 8/15/2005 X
7/26/2005
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DRAFT CBS Master Scheduling Plan to include Bureau Implementation

AR Description Date Planned Delivery Dates Bureau Planned Implementation Dates
Version Oct[Nov|Dec|Jan|Feb|Mar[Apr|May|Jun| Jul |Aug[Sep]Oct|(Nov|Dec|Jan|Feb] Mar |Apr|May|{Jun| Jul [Aug|Sep
Project Plan
CCR Enhancements for Phases ITI TBD X
Disbursement Control and Reports Estimate
9/2005
Project Plan
E-Travel
rave TBD
CRS Perf M Project Plan
rformanc sures
ertormance Meastre TBD - On Hold
Scope Being
luated
CRS Priorities Evaluate
Project Plan
IBD
TBD -To be Developed
X - Planned date for CSC Delivery to Bureaus
Bureaus Implement into Production Environment:
NO-NOAA, NI-NIST, C-Census, E-EDA
7/26/2005
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